
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: UTILITIES

Project Limits: Loop 250 - Wall Street

Project Phase: Construction

Next Activity: Notice to Proceed - Contractor

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Andrew Mellen, P.E.

amellen@maverick-eng.com

Maverick Engineering

Contractor: Edgardo Madrid 

edgardo.madrid@ymail.com

Edgardo Madrid & Associates

Comments: 

Utility Schedule:  
2020' 2021' 2022'
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

$2,154,636.46

TBD 

To install new water mains 

within the existing ROW.

Award of contract to the lowest 

responsive bidder scheduled for 

May 12, 2020.

ROAD AND UTILITY BOND PROJECT INFORMATION

Thomason Drive 

10/1/2019 $2,420,100.10
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